
  

Pre-injector Upgrade Updates 
(30 Mar 2011 – 13 Apr 2011)

C.Y. Tan
13 Apr 2011



  

Reminders

● Fill in the MS Project time lines.
● Fill in paper sections for the review.



  



  

Source Status

Device Status Comments
Source Drawings completed. 

Water I- water tapped off (07 Mar 2010) See next talk

Machine shop has drawings. Manufacturing has 
started.



  

LEBT Status

Device Status Comments

Drawings complete. All parts except bellows are here.

Solenoid PS Steve Hays has 2 Need to put in inductive feedback loop.

Solenoids Still being built  See next slide.

LEBT drawings Being drawn Complete?
Correctors final design (07 Mar 2011)
Vacuum pumps Order pending

Einzel lens

Milhouse still working on drawings.



  

Solenoid status

● #1 fiducials added. Stretch wire measurements 
and Hall probe measurements this week.

● #2 is potted.
● #3 will be potted this week.
● #4 waiting for parts.



  

Capture Efficiency Data for Buncher



  

RFQ Status
No news

Device Status Comments
4816 PA spigots added to I- line.

power outlets done
done as of 1st week of march



  

http://www.firma-kress.de/downloads/Accelarator%20Technology%20update.pdf

http://www.firma-kress.de/downloads/Accelarator%20Technology%20update.pdf


  



  

MEBT Status

Device Status Comments
Quads 3D drawings complete.

Waiting for bead pull station

Power for quads Specs to follow Quads being redone. 

To be distributed. Expected receive parts starting in 
July. Windings can proceed in parallel.

Buncher
Bead pull station being set up. No grids in buncher, 
resonance at about 203MHz, Q~2000 (c.f. 3500)

Power for buncher Use present buncher supply in the line.



  

Controls

Deprecated



  

Controls

● Controls meeting (06 Apr 2011)
● See Elmie's summary
● Need 9 racks

– 1 rack for solenoids
– 1 rack for trims
– 1 rack for controls
– 1 rack for quads
– 3 racks for pulser extractor
– 1 rack for vacuum
– 1 rack for safety



  

Test Area
Dan is putting in required racks



  



  

Safety

● When can the beam line layout in test area be 
done?



  

RFQ reminders

● Schempp is vendor
● Make sure that the vanes are cleaned! See ISIS 

email.
– Some cleaning details supplied by ISIS.

● Review and verify on site mechanical design and 
construction (already in contract). 
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